COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 21/ 2018

ESTI MATE SUMVARY 13: 41: 37
CONTI D C22566 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 22566- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 71.0 DAYS TIVE ALLOW 107 WORK DAYS
I-70: EMERGENCY BRI DGE G 25-K PERCENT TIME:  66.36 ORI G TIME ALLOW 100 WORK DAYS
PROJECT NO. FBRO705- 087
|-70: EMERGENCY BRI DGE G 25- K
NAMVE OF ROAD:
PROJECT COUNTI ES: KI T CARSON
CONTRACTOR:
LAWRENCE CONSTRUCTI ON' COMPANY PAY PERI OD ENDI NG 08/ 13/ 2018 DATE TI ME STARTED 04/27/2018
9002 N. MOORE RD. DATE LET 05/ 16/ 2018 DATE WORK BEGAN 04/ 27/2018
DATE AWARDED 05/11/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/30/2018 DATE ACCEPTED
LI TTLETON CO 80125 (303) 791-5642 DATE NOTI CE TO PROCEED 04/27/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 5, 207, 485. 13 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMI: $  3,928,195.00 NON- PARTI CI PATI NG 2,924, 845. 66 58, 387. 00
PERCENT COMPLETE: 56. 17% TOTAL EARNI NGS 2,924, 845. 66 58, 387. 00
FUNDS AVAI LABLE: $ 2,282,639.47 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,924, 845. 66 58, 387. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -58,922.93 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,865,922.73 58, 387. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,865, 922. 73 58, 387. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 58, 387. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22566 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22566-BI D ESTI MATE RUN 08/ 21/ 2018
PRQJECT: FBRO705- 087 ESTI MATE NO 0003 13: 41: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0001 201-00000 Clear and Grub CO #2 1. 000 0. 500
LS 0. 000 0. 00
12, 000. 00000 0. 500 6, 000. 00
0002 202-00010 Rem Tree CO #2 4. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0003 202-00090 Rem Delineator CO #2 16. 000 11. 000
EACH 0. 000 0. 00
9. 00000 11. 000 99. 00
0004 202-00201 Rem Curb CO #2 Type 6 Asph 634. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0005 202-00220 Renpval of Asphalt Mat 0. 000 0. 000
Sy 0. 000 0. 00
3. 00000 0. 000 0. 00
0010 203-00060 Enmbanknment Material (Conplete In Place) 0. 000 0. 000
cY 0. 000 0. 00
19. 00000 0. 000 0. 00
0011 203-01500 Bl ading CO #2 40. 000 4.500
HOUR 0. 000 0. 00
135. 00000 4.500 607. 50
0015 304-06000  Aggregate Base Course (Cl ass 6) 8, 617. 000 0. 000
TON 0. 000 0. 00
40. 00000 0. 000 0. 00
0020 403- 34841 Hot M x Asphalt (G ading SX) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
115. 00000 0. 000 0. 00
0025 411-10255 Enulsified Asphalt (Sl ow Setting) 812. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0030 606-00301 Guardrail Type 3 (6-3 Post Spacing) 2, 250. 000 0. 000
LF 0. 000 0. 00

45. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0035 606-01340

0040

606- 01370

0045

606- 01385

0050

606- 02005

0055

630- 00000

0060

630- 00007

0065

630- 00012

0070

630- 80002

0075

630- 80335

0080

630- 80341

0085 630-80342

C22566
22566-BI D
FBRO705- 087
| TEM
DESCRI PTI ON

End Anchorage Type 3D

Transition Type 3G

Transition Type 3J

End Anchorage (Fl ared)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

8. 000

EACH
1, 500. 00000
4. 000

EACH
3, 300. 00000
0. 000

EACH
1, 300. 00000
2.000

EACH
3, 600. 00000
750. 000

HOUR
31. 00000
30. 000

DAY
175. 00000
90. 000

DAY
910. 00000
8. 000

EACH
4, 100. 00000
18. 000

EACH
60. 00000
80. 000

EACH
41. 00000
90. 000

EACH

52. 00000

QrY TH'S PERI OD
QTY TO DATE

487.
. 000
487.

22.

68.
. 000
68.

40.

45.
. 000
45.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

500

500

000

. 000
22.

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
40.

000

000

000
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ESTI MATE RUN 08/ 21/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:41:37

AMOUNT

15, 112

3, 850

61, 880

16, 400

540.

1,640

2,340

.00

.00

.00

.00

50

00

00

00

00

00

00



CONTI D: C22566

PCN: 22566-BI D

PRQIECT FBRO705- 087

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0090 630-80343 *Construction Traffic Sign (Panel Size O

0095 630- 80355 *Portabl e Message Sign Pane

0100 630-80360 *Drum Channel i zi ng Devi ce

0105 630-80370 *Concrete Barrier (Tenporary)

0110 630-80380 *Traffic Cone

0115 630-80393 *Stackabl e Vertical Panels

0120 700-70010 F/ A M nor Contract Revisions

0125 700- 70033 F/ A Vi deo Tapi ng

0130 700- 70035 F/ A UTILITIES

0135 700-70100 F/ A Rel ocat e VEATHER STATI ON AND CAMERAS
0140 700-70380 F/ A Erosion Contro

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
27.000
EACH
60. 00000
4. 000
EACH
2, 500. 00000
100. 000
EACH
25. 00000
1, 553. 000
LF
40. 00000
175. 000
EACH
12. 00000
100. 000
EACH
23. 42000
302, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
15, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

13. 500
0. 000
13. 500

2.000
0. 000
2.000

49. 500
0. 000
49. 500

776.500
0. 000
776.500

87.500
0. 000
87.500

50. 000
0. 000
50. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 21/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:41:37

AMOUNT

810

5, 000

1, 237

31, 060

1, 050

1,171,

00

00

50

00

00

00

.00

.00

.00

.00

.00



CONTI D: C22566 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22566- Bl D
PRQIECT FBRO705- 087 ESTI MATE NO. 0003
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0235 208-00045 Conc Washout Str CO #2 2.000
EACH
1, 800. 00000
0240 208-00105 Renoval and Disposal of Sedi ment (Equip) CO #2 40. 000
HOUR
118. 00000
0245 208-00106 Sweepi ng (Sedi nent Renopval ) CO #2 20. 000
HOUR
225. 00000
0250 630-80344 Const Traf Sign (Spec) CO #2 184. 000
SF
27.72000
0255 630-80358 Fl ash Arrow Panel (C Ty) CO #2 2.000
EACH
2,200. 00000
0260 630-80364  Drum Channel Dev (Light) (SB) CO #2 106. 000
EACH
42.00000
0265 630-85041 Mobi | e Attenuator CO #2 60. 000
DAY
750. 00000
0270 202-00220 Rem Asphalt Mat CO #3 7,143. 000
sY
5. 50000
0275 203-00060 Enb Matl (CIP) CO #3 18, 079. 000
cY
24. 65000
0295 700-70034 F/ A Erosion Log Type 1 (12- Inch) CO #3 27,000. 000
F A
1. 00000
0300 208-00035  Aggregate Bag CO #3 250. 000
LF

7.25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

92. 000
0. 000
92. 000

1. 000
0. 000
1. 000

51.500
1.500
53. 000

44.000
0. 000
44.000

2,128.
0. 000

000

2,128. 000

11, 000. 000
0. 000
11, 000. 000

0. 000
0. 000
0. 000

48. 000
0. 000
48. 000
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ESTI MATE RUN 08/ 21/ 2018

63

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

13:41:37

AMOUNT

3, 600

590.

2,550

2,200

2,226

33, 000

11,704

271, 150

348.

00

00

.00

24

00

00

00

00

00

.00

00



CONTI D: C22566 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22566- BI D ESTI MATE RUN 08/ 21/ 2018
PRQJECT: FBR0705- 087 ESTI MATE NO 0003 13:41: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0305 208-00075 Pre-fab Vehicle Track Pad CO #3 8. 000 5. 000
EACH 0. 000 0.00
800. 00000 5. 000 4,000. 00
0310 208-00207 Erosi on Control Managenment CO #3 24. 000 3. 000
DAY 0. 000 0. 00
300. 00000 3. 000 900. 00
0320 212- 00006 Seedi ng (Native) CO #3 5.300 0. 000
ACRE 0. 000 0. 00
650. 00000 0. 000 0. 00
0325 212-00032 Soi | Conditioning CO #3 5. 300 0. 000
ACRE 0. 000 0. 00
3, 990. 00000 0. 000 0. 00
0330 213-00012 Spray-on Mul ch Bl anket CO #3 1.200 0. 000
ACRE 0. 000 0. 00
3, 840. 00000 0. 000 0. 00
0335 216-00201 Soil Reten Blanket (S-C)(BioD C 1) 1) CO #3 19, 570. 000 0. 000
SY 0. 000 0. 00
3.50000 0. 000 0. 00
0340 216-00301 Turf Reinf Mat (O 1) CO #3 18, 785. 000 0. 000
Sy 0. 000 0.00
7.45000 0. 000 0. 00
0350 403-00720 HWA (Patching) (Asph) CO #3 150. 000 17. 600
TON 0. 000 0. 00
267. 67000 17. 600 4,710.99
0355 403-34751 HVA (G SX) (75) (PG 64-28) CO #3 3, 422. 000 0. 000
TON 0. 000 0.00
135. 00000 0. 000 0. 00
0370 507-00400 Bitum S and D Pave (Asph) CO #3 6. 000 0. 000
TON 0. 000 0. 00
267. 67000 0. 000 0. 00
0380 609-60011 Curb Ty 6 M CO #3 56. 000 0. 000
LF 0. 000 0.00

33. 00000 0. 000 0. 00



CONTI D: C22566 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 22566-BI D ESTI MATE RUN08/21/2018
PRQIECT FBR0705- 087 ESTI MATE NO 0003 13:41: 37
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0385 625-00001 Const Surveying (Hour) CO #3 40. 000 11.000
HOUR 0. 000 0. 00
150. 00000 11. 000 1, 650. 00
0400 700-70100 F/ A Rel ocate Overhead El ec Line CO #3 22, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70016 F/ A Fuel Cost Adjustnment CO #3 2,200. 000 308. 230
FA 0. 000 0. 00
1. 00000 308. 230 308. 23
0410 627-00008 Mbd Epoxy Pvnt Mg CO#3 22. 000 0. 000
GAL 0. 000 0. 00
210. 00000 0. 000 0. 00
0415 700-70018 F/ A Road Snmooth Incentive CO #3 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 900- 00007 Added Item (Each)/ Lanscapi ng Mob CO #3 3. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0425 900- 00007 Added Item (Each)/ Reset Sign Mb CO #3 3. 000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
0430 210-00810 Res Ground Sign CO #3 26. 000 0. 000
EACH 0. 000 0. 00
424. 00000 0. 000 0. 00
0445 208-00103 Renopval and Disposal of Sedinent (Labor) CO#5 MCR Line 15. 000 15. 000
1
HOUR 0. 000 0. 00
55. 00000 15. 000 825. 00
CAT 0200 CURRENT AMI $ 2, 465, 776.60 $ 63.00% 488, 559. 96
CAT NOO300 G 25-K
0145 206-00000  Structure Excavation 892. 000 892. 000
cY 0. 000 0. 00
23. 00000 892. 000 20, 516. 00



CONTI D: C22566 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22566- BI D ESTI MATE RUN 08/ 21/ 2018
PRQJECT: FBR0705- 087 ESTI MATE NO 0003 13:41: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 25-K

0150 206-00100 Structure Backfill (Cass 1) 49. 000 49. 000
cY 0. 000 0. 00
45. 00000 49. 000 2,205.00
0155 206-00360 Mechani cal Rei nforcenment of Soil 0. 000 0. 000
cY 0. 000 0. 00
24.00000 0. 000 0.00
0159 502-11274  Steel Pile (HP 12x74) CO #2 3, 346. 400 3, 346. 400
LF 0. 000 0. 00
86. 00000 3, 346. 400 287, 790. 40
0160 502-11274 Steel Piling (HP 12x74) 0. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0.00
0161 502-00460 Pile Tip CO #2 46. 000 46. 000
EACH 0. 000 0. 00
250. 00000 46. 000 11, 500. 00
0162 900-00012 Added Item (Foot)/ CO #2 Pile Cut-off Adjustment 287. 500 287.500
LF 0. 000 0. 00
68. 80000 287.500 19, 780. 00
0165 504-03411 Retaining Wall (Boulder) Concrete Retaining Vall (Pile 0. 000 0. 000
& Laggi ng
SF 0. 000 0. 00
27.00000 0. 000 0. 00
0170 515-00120 \Waterproofing (Menbrane) 1, 279. 000 0. 000
SY 0. 000 0. 00
21.00000 0. 000 0.00
0175 518-01004 Bri dge Expansion Device (0-4 Inch) 0. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0180 601-03040 *Concrete Cass D (Bridge) 550. 000 472.100
cY 0. 000 0. 00
900. 00000 472.100 424,890. 00
0185 601-40300 Structural Concrete Coating 0. 000 0. 000
SY 0. 000 0. 00

15. 00000 0. 000 0. 00



CONTI D: C22566 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22566- BI D ESTI MATE RUN 08/ 21/ 2018
PRQJECT: FBR0705- 087 ESTI MATE NO 0003 13:41: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 25-K

0189 602- 00000 Rei nf Steel CO #2 Pier Foundation 7,146. 000 7,146. 000
LB 0. 000 0. 00
1. 05000 7,146. 000 7,503. 30
0190 602- 00020 *Rei nforcing Steel (Epoxy Coated) 112, 968. 000 112, 968. 000
LB 0. 000 0. 00
1. 30000 112, 968. 000 146, 858. 40
0195 606-11030 *Bridge Rail Type 10M 568. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0200 613-00200 2 Inch Electrical Conduit 1, 238. 000 570. 000
LF 0. 000 0. 00
20. 00000 570. 000 11, 400. 00
0205 618-00163 Prestressed Concrete | (BT63) 0. 000 0. 000
LF 0. 000 0. 00
280. 00000 0. 000 0. 00
0206 618-01994 *Prestressed Concrete Box (Depth 32" Through 48") CO 10, 066. 000 10, 066. 000
#2
SF 0. 000 0. 00
70. 00000 10, 066. 000 704, 620. 00
0210 625-00000  *Construction Surveying 1. 000 0. 750
LS 0. 000 0. 00
65, 000. 00000 0. 750 48, 750. 00
0215 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
297, 735. 00000 1.000 297, 735.00
0280 206-00065  str Bkfl (FlowFill) CO #3 51. 000 51. 000
cY 0. 000 0. 00
275. 00000 51. 000 14, 025. 00
0285 206- 00066 Str Bkfl (FF Ash) CO #3 416. 600 0. 000
cY 416. 600 58, 324. 00
140. 00000 416. 600 58, 324. 00
0290 206-00200  str Bkfl (CL 2) CO #3 273. 000 273. 000
cY 0. 000 0. 00

32. 00000 273.000 8, 736. 00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 10
ESTI MATE RUN 08/ 21/ 2018
13:41: 37

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0360

0365

0375

0390

0435

0440

501- 00200

507- 00100

518-01002

509- 00000

515- 00400

900- 00021

CAT NO0400

0220

0225

0230

620- 00002

620- 00012

620- 00020

C22566
22566-BI D
FBRO705- 087
| TEM
DESCRI PTI ON
G 25-K

Steel Sheet Pile (Ty Il) CO #3

Conc S and D Pave (Reinf) CO #3

Br Expan Device (0-2 In) CO #3

Str Steel Wall Studs CO #3

Concrete Seal er CO #3

Added Item (Square Foot)/ CO #4 Sheet Pile Cut-Of f

Adj

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
9, 240. 000
SF
33. 50000
79. 000
cy
705. 00000
87. 000
LF
165. 00000
140. 000
LB
33. 50000
551. 000
sy
17. 33000
107. 000
SF
26. 80000
CAT 0300  CURRENT AMT $
1. 000
EACH
20, 000. 00000
1. 000
EACH
17, 000. 00000
4. 000
EACH
800. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

9, 240. 000
0. 000 0.00

9, 240. 000 309, 540. 00

0. 000
0. 000 0. 00
0. 000 0. 00

87. 000
0. 000 0.00

87.000 14, 355. 00

140. 000
0. 000 0. 00

140. 000 4, 690. 00

0. 000
0. 000 0.00
0. 000 0.00

107. 000
0. 000 0. 00
107. 000 2,867.60

2,701,508.53$% 58,324.00% 2,396, 085. 70

1. 000
0. 000 0.00

1. 000 20, 000. 00

1. 000
0. 000 0. 00

1. 000 17, 000. 00

4.000
0. 000 0.00
4.000 3, 200. 00

5,207, 485.13 % 58,387.00% 2,924, 845. 66



